

CLASSIFICATION

Approved For Release 2003/05/14 : CIA-RDP78B05171A000100020061-0

MEMORANDUM FOR THE RECORD

DATE

18 June 1968

SUBJECT

FILE NUMBER

25X1 Telecon with [] on 17 June 1968

110 38

25X1 1. [] the Project Manager for the Stereo Comparator Program, passed on the following information:

25X1 2. [] had a telephone conversation with the [] people on 17 June 1968. All of the workers are back to work and things are back to normal at the four [] factories.

25X1 3. [] had been unable to mail the last of the optical drawings to [] by the scheduled date of 15 May 1968 due to the general strike

25X1 [] Now that the mail service is back to normal [] has forwarded the drawings

25X1 to []

4. [] is also providing additional copies of the optical drawings that were lost or damaged by the U.S. Mail in ~~the~~ shipment from [] to the customer

5.

Declass Review by NIMA/DOD

OFFICE AND TITLE

SIGNATURE

TSSG/DED

CLASSIFICATION

Approved For Release 2003/05/14 : CIA-RDP78B05171A000100020061-0

MEMORANDUM FOR THE RECORD

DATE

7 June 1968

SUBJECT

FILE NUMBER

Telecon with []

11038

[] passed on the following information:

[], the Sales Manager for [] telephoned

[] on 6 June 1968. []

[] on 5 June and requested permission to sign a contract with [] at the previously negotiated rate and have the [] pick up the difference for any wage differentials arising from the present strike. [] said that things looked optimistic at this preliminary meeting and another meeting is scheduled for Friday, 7 June 1968. On 7 June they will go into depth and on Monday they will know if things are encouraging or pessimistic. About 14 June 1968 they will have the official word on whether the Government will pickup the difference.

[] expects all workers on the job 10 June 1968

[] people will be at the Photogrammetry Meeting from 15 to 20 July 1968 and possibly the week before.

[] will meet in [] the week of 22 July 68 to monitor progress on the Contract.

[] informed [] that his paper is scheduled for 17 July delivery if permission is granted by the Customer.

OFFICE AND TITLE

SIGNATURE

TSSE / DED

CLASSIFICATION

Approved For Release 2003/05/14 : CIA-RDP78B05171A000100020061-0

MEMORANDUM FOR THE RECORD

DATE

6 June 1968

SUBJECT

FILE NUMBER

25X1 Telecon with [] on 5 June 1968

110 3 8

25X1 [] of [] called and passed on the following information:

25X1 [] telephoned [] and spoke to the 25X1

25X1 General Manager. [] has 4 factories in [] 25X1

25X1 2 in [] and 2 in rural areas. The 2 in the rural areas have not been affected by the strike

25X1 At the 2 in [] the workers are out on strike but management and engineering people have been working. The strike has not affected the progress

25X1 of the program. [] has accepted verbal authorization to proceed with the work. [] 25X1

25X1 [] has not received the copy of the contract that [] mailed out on 29 May. [] reports that all mail service is at a standstill. The G.M.

25X1 of [] says he expects the workers to return to the plant on 10 June 1968.

OFFICE AND TITLE

SIGNATURE

TSSG/DED

25X1

CLASSIFICATION

Approved For Release 2003/05/14 : CIA-RDP78B05171A000100020061-0

MEMORANDUM FOR THE RECORD

DATE

28 May 1968

SUBJECT

FILE NUMBER

25X1 telecon with [REDACTED]

11038

25X1 [REDACTED] passed on the following information:
25X1 [REDACTED] was in telephone communication with

[REDACTED] this morning. He had discussions with the General Manager, Commercial Director, and the Project Manager. The management and engineering people are working but the regular workers are on strike. The strike has not as yet affected the delivery schedule. but if the strike were to last a couple of more [REDACTED] weeks it could slow down the

25X1 plan. [REDACTED] has made arrangements to call [REDACTED] every 2 or 3 days until the strike is settled.

25X1 [REDACTED] stated that [REDACTED] called him at 2³⁰ PM on 27 May 1968 and gave him a verbal O.k. to contract with [REDACTED]

25X1 [REDACTED] so informed [REDACTED] of this verbal go ahead this morning.

25X1 The GM of [REDACTED] says he hopes to be able to go ahead with the rates negotiated by

25X1 [REDACTED] in April. [REDACTED] was in touch with the [REDACTED] to proceed on the old rate basis.

OFFICE AND TITLE

SIGNATURE

CLASSIFICATION

Approved For Release 2003/05/14 : CIA-RDP78B05171A000100020061-0

Page 2

MEMORANDUM FOR THE RECORD

DATE

28 May 1968

SUBJECT

FILE NUMBER

11038

25X1 [] informed [] that the latest offer to the striking workers is a 7% raise now and 3% in October.

This does not include management or engineers.

25X1 The order has been placed for the optical glass: some to [] some to a []

25X1 [] and a little to []. Should the strike continue, more of ~~the~~ of the glass will be shifted to [].

OFFICE AND TITLE

TSSG / DED